

| 2021-2023 Emergency Sanitary Sewer Point Repair | | | | | | | |
|---|---|-----------|----|------------------|---------------------------------------|--------------------------------|-------------------------|
| Date: | | | | | K.R. Swerdfeger Construction, Inc. | FRPHI ECS & Landscape, Inc. | Parker Excavating, Inc. |
| Project Number: 20-059 (WWAN03) | | | | | | | |
| Item | Description | Estimated | | | | | |
| 1 | Remove and Replace 8" PVC Less than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | 28 | \$ 2,660.00 | \$ 16,660.00 | \$ 1,498.00 |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 2 | Remove and Replace 8" PVC More than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 3 | Remove and Replace 10" PVC Less than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 4 | Remove and Replace 10" PVC More than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 5 | Remove and Replace 12" PVC Less than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 6 | Remove and Replace 12" PVC More than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 7 | Remove and Replace 15" PVC Less than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 8 | Remove and Replace 15" PVC More than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 9 | Remove and Replace 4" Service Tap Less than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 10 | Remove and Replace 4" Service Tap More than 10' Deep | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 11 | Asphalt Patch – 4" HMA on 4" Class 6 ABC For 8" and 10" Pipe | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | 35 | \$ 2,275.00 | \$ 2,065.00 | \$ 1,890.00 |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 12 | Asphalt Patch – 5" HMA on 6" Class 6 ABC For 8" and 10" Pipe | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 13 | Asphalt Patch – 4" HMA on 4" Class 6 ABC For 12" and 15" Pipe | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 14 | Asphalt Patch – 5" HMA on 6" Class 6 ABC For 12" and 15" Pipe | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 15 | Remove and Replace 7" Reinforced Concrete | 1-20 | SF | | \$ - | \$ - | \$ - |
| | | 21-100 | SF | | \$ - | \$ - | \$ - |
| | | >100 | SF | | \$ - | \$ - | \$ - |
| 16 | Remove and Replace 6" Reinforced Concrete | 1-20 | SF | | \$ - | \$ - | \$ - |
| | | 21-100 | SF | | \$ - | \$ - | \$ - |
| | | >100 | SF | | \$ - | \$ - | \$ - |
| 17 | Remove and Replace 4" Concrete | 1-20 | SF | | \$ - | \$ - | \$ - |
| | | 21-100 | SF | | \$ - | \$ - | \$ - |
| | | >100 | SF | | \$ - | \$ - | \$ - |
| 18 | Remove and Replace Standard Curb and Gutter | 1-20 | LF | | \$ - | \$ - | \$ - |
| | | 21-100 | LF | | \$ - | \$ - | \$ - |
| | | >100 | LF | | \$ - | \$ - | \$ - |
| 19 | Install Extra Lean Concrete (FlowFill) | 1-20 | CY | 15 | \$ 2,250.00 | \$ 2,925.00 | \$ 1,897.50 |
| | | 21-100 | CY | | \$ - | \$ - | \$ - |
| | | >100 | CY | | \$ - | \$ - | \$ - |
| 20 | Remove Camera/Cleaning Head/Tap Cutter | HR | | 2 | \$ 650.00 | \$ 300.00 | \$ 550.00 |
| 21 | Remove and Replace 48" Diameter Manhole | EA | | | \$ - | \$ - | \$ - |
| 22 | Remove and Replace 60" Diameter Manhole | EA | | | \$ - | \$ - | \$ - |
| 23 | Reinstate Services | EA | | 6 | \$ 1,800.00 | \$ 522.00 | \$ 1,590.00 |
| 24 | Mobilization | LS | | 1 | \$ 1,500.00 | \$ 750.00 | \$ 575.00 |
| | | | | Total | \$ 11,135.00 | \$ 23,222.00 | \$ 8,000.50 |
| | | | | With Contingency | \$ 13,362.00 | \$ 27,866.40 | \$ 9,600.60 |

CONTRACT CHANGE ORDER
CITY OF PUEBLO DEPARTMENT OF PUBLIC WORKS

Project Number : 20-059 Change Order No. : ONE 4/1/2022 Page 1 of 1
 Project Name : FY2021 & 2023 Sanitary Sewer Point Repair
 2630 FORSYTHIA

Contractor : Parker Excavating, Inc.

You are hereby requested to comply with the following changes from the plans & specifications:

| Bid Item No. | Description of Changes | Decrease Contract By | Increase Contract By |
|------------------------------------|--|----------------------|----------------------|
| 3 | INSTALL EXTRA LEAN CONCRETE (FLOWFILL) | | 506.00 |
| 5 | REINSTATE SERVICES | (1,060.00) | |
| 7 | TRAFFIC CONTROL | | 496.12 |
| TOTAL (Decrease) / Increase | | (1,060.00) | 1,002.12 |

| | | |
|--|----|----------|
| Net Adjustment This Change Order | \$ | (57.88) |
| Amount of Previous Change Order(s) | \$ | 0.00 |
| Original Contract Amount | \$ | 8,000.50 |
| Total Adjusted Contract Amount To Date | \$ | 7,942.62 |

Reason For Change: Actual Field Quantities.
 Extra work needed to complete project

The time provided for completion of the contract is changed by 0 calendar days.
 This document shall become an amendment to the contract and all provisions of the contract apply hereto.


Prepared by: _____ Date: _____
 Associate Engineer II

Reviewed by: _____ Date: _____
 Wastewater Engineering Manager

Accepted by: _____ Date: _____
 Contractor's Representative

If this Change Order causes an increase from the original contract price, signed approval by the Director constitutes representation that lawful appropriations are sufficient to cover such increase.

Approved by: _____ Date: _____
 Interim Director of Wastewater



Disclaimer: This map/information has been produced by the City of Pueblo, Wastewater Department, and is for reference only. Data provided herein is derived from sources with varying levels of accuracy. The City of Pueblo disclaims all responsibility for the accuracy or completeness of the information contained herein.